



UNIVERSITY OF THE PUNJAB

Roll No.

Fifth Semester 2017
Examination: B.S. 4 Years Programme

PAPER: Project Planning & Management
Course Code: SOC-303

TIME ALLOWED: 30 mins.
MAX. MARKS: 10

Attempt this Paper on this Question Sheet only.

OBJECTIVE TYPE

Part-I: Multiple Choice Question

(10 marks)

1. The assessment of the external and internal environments is called Analysis.
 - a) SWOT analysis
 - b) Competitive
 - c) Industry
 - d) Market
 - e) Strategic
2. Project selection criteria are typically classified as:
 - a) Financial and non-financial
 - b) Short-term and long-term
 - c) Strategic and tactical
 - d) Required and optional
 - e) Cost and Schedule
3. The interpretation of Quality can vary from person to person due to differences in:
 - a) Culture
 - b) Nationality
 - c) Economic background
 - d) All of the above
4. Effective communication is one of the most important skills required by
 - a) The project team
 - b) The management
 - c) The project Manager
 - d) The project contractor
5. Which of the following does not constitute the role of a project manager:
 - a) Integrator and coordinator
 - b) Business case approval
 - c) Project delivery
 - d) Project planning and controlling
6. The functional manager and project manager have equal power in which organizational structure?
 - a) Weak matrix
 - b) Functional matrix
 - c) Strong matrix
 - d) Balanced matrix
7. Which of the following is an advantage of a functional project management organization?
 - a) Maximum flexibility in the use of staff
 - b) Good integration across functional units
 - c) Shorter project duration
 - d) Strong motivation of project team members
 - e) All of these advantages
8. Matrix management violates the management principle of
 - a) Span of control
 - b) Unity of command
 - c) Parity principle
 - d) Empowerment
 - e) All of these management principles
9. The project structure that is ranked as least effective is organization.
 - a) Functional
 - b) Balanced matrix
 - c) Weak matrix
 - d) Strong matrix
 - e) Project
10. In project cycle management, planning is a
 - a) Good idea
 - b) Ambiguous idea
 - c) A & b
 - d) None of above



UNIVERSITY OF THE PUNJAB

Fifth Semester 2017
Examination: B.S. 4 Years Programme

Roll No.

PAPER: Project Planning & Management
Course Code: SOC-303

TIME ALLOWED: 2 hrs. & 30 mins.
MAX. MARKS: 50

Attempt this Paper on Separate Answer Sheet provided.

SUBJECTIVE TYPE

Part- II: Questions with short answers. (Each question carries 10 marks)

Q.1: What are the purposes of monitoring and evaluation? And briefly explain why evaluation necessary for successful project management?

Q.2: Explain pre-implementation conditions of a team.

Part-iii: Questions with Brief Answers (Each question carries 15 marks)

Q.1: Define project cycle management and write a detailed note on phase of project cycle management.

Q.2: Write short note any two of the following:

- Annual Project Report
- Contract Closeout
- Social Impact Analysis



UNIVERSITY OF THE PUNJAB

Roll No.

Fifth Semester 2018
Examination: B.S. 4 Years Programme

PAPER: Project Planning & Management
Course Code: SOC-303

TIME ALLOWED: 30 mins.
MAX. MARKS: 10

Attempt this Paper on this Question Sheet only.

OBJECTIVE TYPE

Note: Write your Roll. No. in space provided. Attempt all Questions.

Q.No.1 Encircle the most appropriate answer of the following

(10 Marks)

1. The term "program" refers to an exceptionally large, long-range objective that is broken down into a set of _____
 - a) Tasks
 - b) Projects
 - c) Subprojects
 - d) Campaigns
2. Identify the example that would not usually be considered a project
 - a) Building a car
 - b) Developing a computer software application program
 - c) Designing a new product
 - d) Installing new equipment in an existing production line
3. Which of the following life cycle phases includes brainstorming and common sense at planning stage?
 - a) Conceptualization
 - b) Feasibility
 - c) Preliminary planning
 - d) Detail planning
4. Which of the following statements is false in regards to projects?
 - a) Projects have limited budgets.
 - b) Projects have life cycles.
 - c) On most projects, conflict does not exist.
 - d) Every project has some elements that are unique.
5. The three general preconditions for achieving lasting success as a project manager are:
 - a) Technical Skills, Ability, Human Skills and Design Skill
 - b) Ability, Motivation to manage and Opportunity
 - c) Motivation to manage, Opportunity and Conceptual Skill
 - d) Ability, Capacity and Supervision

P.T.O.

6. In the _____ stage of the project life cycle, project objectives are established, teams are formed, and major responsibilities are assigned.
- a) Identifying
 - b) Defining
 - c) Planning
 - d) Executing
7. Which of the following is the responsibility of proposed project manager?
- a) Project Plan & strategy
 - b) Description of Project Organization
 - c) Development of organizational Chart
 - d) All of the given options
8. Which of the following are risks to your project that you can take steps to manage?
- a) The photocopier breaking down
 - b) Running out of ink for your printer
 - c) Your computer crashing
 - d) All of above
9. _____ is the lowest level of quality development.
- a) Quality Assurance
 - b) Quality Management
 - c) Inspection
 - d) Total Quality Management
10. What broad term described the following people in relation to your project? Your university, your participants, anyone who may be affected by the results of your research, the ethics committee.
- a) Subjects
 - b) Gatekeepers
 - c) Collaborators
 - d) Stakeholders



UNIVERSITY OF THE PUNJAB

Fifth Semester 2018
Examination: B.S. 4 Years Programme

Roll No.

PAPER: Project Planning & Management
Course Code: SOC-303

TIME ALLOWED: 2 hrs. & 30 mins.
MAX. MARKS: 50

Attempt this Paper on Separate Answer Sheet provided.

SUBJECTIVE TYPE

Note: Write your Roll. No. In space provided. Attempt all Questions.

Part II: Subjective

Q.2. Write short answers on

4*5= 20 marks

1. Define Project Management.
2. What are the key components of project?
3. Define Conflict Resolution.
4. Define Economic impact assessment.

Q.3. Write detailed note on the following:

3*10= 30 marks

1. Define Project cycle management and write a detailed note on phase of project cycle management.
2. Describe the methods and techniques of impact assessment.
3. What are the purposes of monitoring and evaluation? Explain why evaluation is necessary for successful project management?



UNIVERSITY OF THE PUNJAB

Fifth Semester – 2019

Examination: B.S. 4 Years Program

Roll No. in Fig.

Roll No. in Words.

PAPER: Project Planning & Management
Course Code: SOC-303 Part-I (Compulsory)

MAX. TIME: 15 Min.
MAX. MARKS: 10

Signature of Supdt.:

Attempt this Paper on this Question Sheet only.

Please encircle the correct option. Division of marks is given in front of each question.

This Paper will be collected back after expiry of time limit mentioned above.

Q.1. Encircle the right answer, cutting and overwriting is not allowed. (1x10=10)

1. Which of the following refers to a narrative description of the work to be accomplished?
 - a) The statement of work (SOW)
 - b) The project specifications
 - c) The milestone schedule
 - d) The work breakdown structure (WBS)
2. Scope of a project is the total of all of a project's products and their requirements or features
 - a) Sum
 - b) Product
 - c) Sum and product
 - d) None of the above
3. Which of the following life cycle phases includes brainstorming and common sense at planning stage?
 - a) Conceptualization
 - b) Feasibility
 - c) Preliminary planning
 - d) Detail planning
4. Quality assurance is:
 - a) Detection based
 - b) Inspection based
 - c) Prevention based
 - d) People based
5. The three general preconditions for achieving lasting success as a project manager are:
 - a) Technical Skills, Ability, Human Skills and Design Skill
 - b) Ability, Motivation to manage and Opportunity
 - c) Motivation to manage, Opportunity and Conceptual Skill
 - d) Ability, Capacity and Supervision

P.T.O.



UNIVERSITY OF THE PUNJAB

Fifth Semester – 2019

Examination: B.S. 4 Years Program

Roll No.

PAPER: Project Planning & Management
Course Code: SOC-303 Part – II

MAX. TIME: 2 Hrs. 45 Min.
MAX. MARKS: 50

ATTEMPT THIS (SUBJECTIVE) ON THE SEPARATE ANSWER SHEET PROVIDED

Questions with Short answers
Marks: (4 x 5 = 20 Marks)

Q.2. Explain the following with examples

1. Conflict Regulation
2. Organization of resources
3. Project Proposal
4. Financial Progress Report

Part C

Questions with Brief answers
Marks: (10 x 3 = 30 Marks)

Q.3. Write detailed note on the following:

3X10= 30 marks

1. Define Project cycle. Explain with the example of Project and its types of project.
2. Explain the steps in project evaluation.
3. Briefly describe the methods and techniques of impact assessment.